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92 62 248 196 0 118 $93,827.54

169 131 660 1054 0 131 $306,855.15

0 0 0 0 0 0

30 18 98 76 0 42 $34,114.27

8 0 20 35 0 6 $8,571.38

0 0 48 0 96 140 $15,843.95

501 101 1579 1103 0 383 $490,886.41

Total Contract Amendment $950,098.68
Includes increased effort due to TDOT Local Program management as well as revised scope of work.

2. Signalized Intersection Operational Improvements

4. Traffic Signal Detection Device Upgrade

5. Installation of Emergency Preemption Devices

6. Air Quality Analysis of Proposed Improvements

Fee included other activities.

Hourly Labor Costs by Personnel

Prepared By:  R. Kevin Eason Date:  September 11, 2008

Amendment No. 1

Shelby County Congestion Management Program

KIMLEY-HORN FEE ESTIMATE

8. Construction Administration

1. Unsignalized Intersection Operational Improvements

7. Program Management

Includes effort for design of six new traffic signals as well as improvements at existing signals.

3. Signal System Improvements and Expansion

No effort to be expended on this activity due to the revised scope of work.


